

Newark & Sherwood Local Plan Timetable

Stage	Date
Pre Plan Making Stage	
Publish Local Plan timetable	31 March 2026
Publish Notice of Plan Making	31 March 2026
Scoping Consultation	1 July 2026 – 30 July 2026
GATEWAY 1	1 September 2026
Publish Gateway findings	22 September 2026
23 Months Preparation September 2026 to August 2028	
Publish Summary of Scoping consultation	October 2026
8 Week Public Consultation – Consultation on proposed plan content and evidence	1 June and 28 July 2027 (The day by which representations should be received)
Publish Summary of proposed plan content and evidence consultation	21 September 2027
GATEWAY 2	16 November 2027
Publish Gateway findings	23 December 2027
6 Week Consultation on Proposed Local Plan	3 March and 12 April 2028 (The day by which representations should be received)
Publish Summary of Proposed Local Plan Consultation	1 June 2028
GATEWAY 3	1 July 2028
Publish Gateway findings	2 August 2028
Submission of Local Plan for Examination	4 September 2028
6 Month Examination Process	
Examination Process - including hearing sessions	4 September 2028 – 5 March 2029
Adoption	2 April 2028